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Gulfco Marine Maintenance Superfund Site 

RI/FS UAO Chronology 

12/18/2009 

 

 

UAO Effective Date   7/29/2005 

 

Notice of Intent to Comply  Due 8/12/2005  Submitted 8/12/2005 

 

Notice of PRP Project Coordinator Due 8/12/2005  Submitted 8/12/2005 

 

Scoping Meeting   Due 8/15/2005  8/4/2005 

 

Health & Safety Plan   Due 8/18/2005  Submitted 8/16/2005 

 

Identification/Qualification of 

 Personnel & Contractors Due 8/29/2005  Submitted 8/26/2005 

 

Access Agreements   Due 8/29/2005  Extension request - 8/25/2005 

 “    Due 10/28/2005 

 “       Extension request – 11/28/2005 

 “    Due 12/29/2005  Extension request – 12/23/2005 

 “    Due 1/30/2006  Extension request – 1/30/2006 

 “    Due 3/31/2006   

 “       Extension Request – 5/1/2006 

 “    Due 5/31/2006  Submitted – 5/31/2006 

 

   

Draft Screening Level Eco Risk 

 Assessment   Due 8/29/2005  Submitted 8/26/2005 

 

EPA/TCEQ/Trustee Comments 

 On draft SLERA     11/1/2005 

 

Final Screening Level Eco Risk 

 Assessment   Due 15 days after cmts 

 

Draft RI/FS Workplan   Due 9/27/2005  Extension request on 8/26/2005 

 “    Due 10/11/2005  Submitted 10/6/2005 

 

Draft RI/FS SAP   Due 9/27/2005  Extension request - 9/23/2005 

 “    Due 10/11/2005  Submitted 10/6/2005 

 

EPA/TCEQ/Trustees comments 

 On draft WP & SAP     1/19/2006 

 

Final RI/FS Workplan & SAP  Due 2/8/2006   

  “      Submitted – 3/14/2006 

 

EPA/TCEQ/Trustee Approval with 

 Modifications      5/4/2006 
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Final RI/FS Workplan Modifications    Submitted 5/16/2006 

 

Financial Assurance   Due 10/27/2005  Submitted - 10/25/2005 

 

Advance Notice of Fieldwork  15 days prior to start Submitted – 6/2/2006 

        (start 6/19/2006) 

 

Certification of Insurance  7 days prior to work Submitted 9/23/2005  

  

PRP data submittal & request for 

 RI/FS WP mods     Submitted - 09/18/2006 

 

EPA/TCEQ/Trustee review of data, RI/FS WP 

 mod request, disapproval of mod request, 

 and approval with alternate mods   11/14/2006 

 

PRP submit notice of chloroform waste 

 disposal plan & addendum    Submitted – 11/6/2006 &  

        12/1/2006 

PRP submit groundwater data & 

 proposed monitoring wells    Submitted – 1/19/2007 

 

EPA/TCEQ/Trustees review of data & plan, 

 and approval      3/1/2007 

 

PRP submit notice of trash/debris cleanup & 

 Site mowing      Submitted – 2/19/2007 

 

EPA approval of cleanup with mods    3/1/2007 

 

PRP submit background sampling plan    submitted - 2/2/2007 

 

EPA/TCEQ approve background 

 Sampling plan      3/2/2007 

 

PRP submit additional contractors for approval   submitted - 4/24/2007 

 

EPA approves additional contractors    5/10/2007 

 

PRP propose Lot 19/20 soil sampling plan   submitted - 8/20/2007 

 

EPA/TCEQ approve Lot 19/20 sampling plan   9/6/2007 

 

PRP submit soil data results & plan for additional 

 sampling      submitted - 9/11/2007 

 

EPA/TCEQ approve soil data & sampling plan 

 with mods      10/30/2007 

 

PRP submit Phase 2 ground water data & plans   submitted - 10/12/2007 
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EPA/TCEQ review ground water  

 data & approve plans with mods    `11/8/2007 

 

PRP submit wetland sediment data & plans 

 For additional sediment sampling   submitted - 11/1/2007 

 

EPA/TCEQ reviewed data & approved plan   12/13/2007 

 

PRP submit Phase 4 groundwater investigation 

 data & plans      submitted - 2/11/2008 

 

EPA/TCEQ review data & approve groundwater 

 Investigation plans     3/18/2008 

 

PRP submit Phase 3 wetland sediment data & 

 Phase 4 sediment sampling plans   submitted - 2/12/2008 

 

EPA/TCEQ/Trustees review data & approve 

 Sediment sampling plan with mods   3/18/2008 

 

PRP proposed additional subcontractor    submitted - 3/31/2008 

 

EPA approves additional subcontractor    4/1/2008 

 

PRP proposed additional subcontractor    submitted - 6/19/2008 

 

EPA approves additional subcontractor    6/19/2008 

 

PRP proposed additional subcontractor    submitted - 6/25/2008 

 

EPA approves additional subcontractor    6/26/2008 

 

PRP proposes Zone C groundwater sampling   submitted - 7/23/2008 

 

EPA approves Zone C sampling     7/23/2008 

 

PRP proposes additional subcontractor & 

 re-sampling of a monitoring well   submitted - 9/3/2008 

 

EPA approves subcontractor & sampling   9/10/2008 

 

PRP submits Phase 5 ground water 

 sampling plan      submitted - 11/12/2008 

 

EPA/TCEQ approves sampling plan    12/18/2008 

 

PRP submit Nature & Extent Data Report (NEDR)  submitted - 3/4/2009 

 

EPA/TCEQ/Trustees review NEDR & 

 approve with mods     4/29/2009 
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PRP submit draft Screening Level Eco Risk Assessment  5/29/2009 

 

PRP submit draft Human Health risk assessment   submitted - 8/31/2009 

 

EPA/TCEQ/Trustees review SLERA & send 

 comments to PRPs     12/4/2009 

 

Final SLERA    Due 12/22/2009 

 

 

Draft Preliminary Site Characterization 

 (PSC) Report   Due 30 days after receipt 

     of all validated samples 

 

Final PSC Report   Due 20 days after comments on 

     draft PSC report 

 

Draft Baseline Eco Risk Assessment Due 60 days after approval 

     of PSC Report 

 

Final BERA    Due 30 days after comments 

     on draft BERA 

 

Draft RI Report    Due 60 days after approval 

     of PSC report 

 

Final RI Report    Due 30 days after comments 

     on draft RI 

 

Draft RA alternatives   Due 30 days after PSC report 

 

Final RA alternatives   Due 15 days after comments on 

     Draft alternatives report 

 

Draft FS Report    Due 45 days after RI Report approval 

 

Final FS Report    Due 30 days after comments on 

     Draft FS Report     
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